
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

9:43 AM
Run date

Time

Reviewer: Soheilifard, Saman 27-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Khow, Sanny
Diary #: 057 Date: 19-Nov-2010 Friday

Approved Date:

Shift Hours: 07:00 AM 16:00 PM Break: 01:00 Over Time:

Const Calendar Day: 437

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Raining

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 053 T-L01-TNE.05304-0120F4 Tower Lift 01 Tower NE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L02-ISW.07804-0120F4 Tower Lift 02 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

FOR TONY KATRONESPainter 0.00 0.00 0.00 0.00

Bid Item: 078 T-L02-ISW.07804-0120F4 Tower Lift 02 Internal Paint Tower SW

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-FSW-EFA.096CCO-096 Field Site Work

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR EDWARD MEYERIronworker 0.00 0.00 0.00 0.00

APP GUS MAKRISIronworker 0.00 0.00 0.00 0.00

APP DONALD ZAMPAIronworker 0.00 0.00 0.00 0.00

APP RIGOVERTO GARCIAIronworker 0.00 0.00 0.00 0.00

JNM RICHARD CHOUINARDIronworker 0.00 0.00 0.00 0.00

JNM JAIME BARRAGANIronworker 0.00 0.00 0.00 0.00

JNM EDWARD MEYERIronworker 0.00 0.00 0.00 0.00

FOR DAVID LUCEROIronworker 0.00 0.00 0.00 0.00

APP JOSE CORONA-MORALESIronworker 0.00 0.00 0.00 0.00

APP JAKE SPEAKMANIronworker 0.00 0.00 0.00 0.00

GEN DANIEL DUNNIronworker 0.00 0.00 0.00 0.00

APP MATTHEW CHAMBERLAINIronworker 0.00 0.00 0.00 0.00

FOR JAMES STURGEONIronworker 0.00 0.00 0.00 0.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Khow, Sanny Diary #: 057 Date: 19-Nov-2010 Friday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

ALL TERRAIN VEHICLE, 4-WHEEL DRIVE

0.00

002212

0.00

No

0.00 0.00

FORK LIFT TRUCKS

0.00

002131

0.00

No

0.00 0.00

OTH THEODORE ROHROperator 0.00 0.00 0.00 0.00

JNM STEVE ELKINOperator 0.00 0.00 0.00 0.00

Diary: Dispute

General Comments

Bolt testing
M24 x 70
M24 x 75
M24 x 75
M24 x 75
M24 x 85

ABF, TYLin and Caltrans have a meeting regarding tower head issues.
1. Split the G plate into three (3) separate pieces, to be field bolted together with splice plates, RFI 2299R0.
2. C plate and D plate field PJP weld to grillage, RFI 2297R0
3. 310mm F plate weld, RFI 2067R3
4. Bolted connection between the origami plate and the closure plate be replaced with a field fillet weld
along the flange of the origami plate on the exterior of the housing, RFI 2300R0

001 0-FSW-EFA.096
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